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Welcome! 

 

On behalf of the citizens of Richmond, I am “positively” 

excited to welcome you to our first “Positively Richmond, 

Positively Stellar” quarterly report.  

 

In talking with various groups about our Stellar vision, 

everyone is truly excited about the next three years. If they 

haven’t heard a presentation, they probably have watched 

my cable show, City Connections, or seen it on Instagram or Vine, about 

the Stellar designation or read about it on Facebook, Twitter or in the 

newspaper. Everyone is talking about it. They are excited! Stellar 

Communities funds will enable us to quickly move our Comprehensive 

Plan projects to completion to capitalize on the community’s synergy. 

 

In this document you will find a detailed outline of each project activity, 

in addition to all Etcetera! activities occuring that effect Positively Stellar 

Positively Richmond activities.   

 

We hope you enjoy your day. We invite you to come back with your 

families and enjoy the trails, unique shops, and locally owned businesses 

and restaurants.  

 

 

Mayor Sally Hutton   
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 POSITIVELY CONNECTED-10th Street Corridor, 7th Street Corridor and 

Main Street Corridor 

Pedestrian and Bicycle Safety Improvements 

Project Summary:  

 Design and installation of dedicated walking space, biking space and 

vehicle accommodations on portions of 10th, 7th and Main Streets 

 Traffic calming measures 

 Rain gardens 

 Lighting and 

directional signage 

Funding Source(s):  

 INDOT  

 EDIT  

 TIF  

Status: Ongoing 

 Received requested DES# 8.19.13 

 Requested DBE % 9.3.13 – Received DBE INDOT goal of 7% 

9.4.13 

 Submitted Stellar Streets RFP to INDOT 9.5.13 

 INDOT posted Richmond Stellar Streets RFP 9.10.13 

 Sent 3 DBE RFP 9.13.13 

  RFP’s opened at Board of Works meeting 10.10.13 

 Conducted consultant interviews 11.5.13 

 Contract negotiations with consultant 

Next Steps: 

 Phase I Environmental Site Assessment 

 Survey Site 

 Preliminary Engineering Report 
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 POSITIVELY CIVIC 

7th Street Park 

Project Summary:  

 Civic Park to include accommodations 

for farmers’ market, performance 

space, outdoor classrooms and green 

space. 

 Enhance parking area 

   

Funding Source(s):  

• OCRA  

• TIF 

 

Status: Ongoing 

 RFQ sent via mail, including DBE/WBE/MBE, 9.17.13 

 RFQ published in Palladium Item 9.20.13 and 9.27.13 

 RFQ’s opened at Board of Works meeting 10.24.13 

 Consultant interviews 11.22.13 

 Contract negotiations with consultant 

Next Steps: 

 Phase I Environmental Site Assessment 

 Survey Site 

 Preliminary Engineering Report 
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 POSITIVELY LIVING-Music City Place 

Downtown Living- Music City Place 

Project Summary:  

 49 unit housing development 

 Elimination of slum and blight at  

             prominent intersection of  

             US40 and US27 

 Historic building renovation and 

             rehabilitation 

Funding Source(s):  

 IHCDA-RHTC  

 IHCDA-Development Fund  

 Private  

Status: Ongoing 

 Developer submitted application 11.1.13 

Next Steps: 

 Capital Needs Assessment 

 Possible Technical Corrections 

 Preliminary Scoring Sheet Review 

 Reservation Letters by 2.28.14 

 Reservation fees due 3.27.14 
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POSITIVELY CONNECTED – Downtown Wi-Fi 

Downtown Wi-Fi Installation 

Project Summary:  

 Wi-Fi access throughout Downtown 

 

Funding Source(s):  

 CTP  

 

 Status: Ongoing 

 Project partners Rukus, G3 and Parallax 

 Access points selected 

 Equipment configuration to be completed by 12.30.13 

  

 

 Next Steps: 

 Installation/Activation by 1.31.14 

 Testing 

 Rollout to public mid-February  
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 POSITIVELY REJUVINATED 

Downtown Renovation, Facades 

Project Summary:     

 Downtown Façade Renovations 

 10 Projects 

 

Funding Source(s):  

 OCRA  

 Private Developers  

 RDC  

 

 

Status: Ongoing 

 Fair Housing Ordinance Revised, introduced to Common Council 12.2.13 

 Working with multiple developers on potential November 2014 Rental Housing Tax Credit Applications 

Next Steps: 

 Passage of Fair Housing Ordinance Revisions 

 Finalize project scope 

 Issue RFP for structural engineer 

 Meetings with downtown business owners, developers and banks 

 Design and bidding of the project 

 Construction 2014-2016 
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POSITIVELY ENHANCED 

Downtown Living 

Project Summary:  

 Upper Story, Loft Housing Downtown 

 25 units and 2 offices 

Funding Source(s):   

 IHCDA  

 Private Developers  

 

 

 

Status: Ongoing 

 Fair Housing Ordinance Revised, introduced to Common Council 12.2.13 

 Working with multiple developers on potential November 2014 Rental Housing Tax Credit Applications 

Next Steps: 

 Passage of Fair Housing Ordinance Revisions 

 Finalize project scope 

 Issue RFP for structural engineer 

 Meetings with downtown business owners, developers and banks 

 Design and bidding of the project 

 Construction 2014-2016 
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Recent upgrades to 10th Street Park in Vaile 

Neighborhood using City Park Bond Dollars 

 

 POSITIVELY LIVING - VAILE NEIGHBORHOOD 

 Owner Occupied Rehabilitation 

Project Summary:  

 Owner Occupied Rehabilitation in the Vaile Neighborhood 

 18 Homes  

    

Funding Source(s):  

 IHCDA  

 EDIT  

Status: Ongoing 

 Outreach Plan in development 

 Marketing scheduled to begin in January 2014 

 

Next Steps: 

 Apply for funding from IHCDA  

 Determine Project Scope 

 Advertise for bids 

 Award contracts and begin construction 
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POSITIVELY PARTNERED 

Etcetera! 

 
 Veach’s Toy Store in the National Spotlight with an extreme makeover (new facade and interior renovations) to be 

revealed on the Today show in February and locally on 12.13.13 

 Façade at Ply Fiber Arts (formerly Unwind Yarn Shop), 921 East Main Street completed 

 Upper story housing (1 unit) in progress at Ply Fiber Arts (formerly Unwind Yarn Shop), 921 East Main Street 

 Upper story housing (1 unit) completed and occupied at 706 East Main Street 

 Upper story housing (2 units) in progress at Black-Eyed Susans (formerly Cheryl’s Home Decor) at 925 East Main Street 

 Indiana State Department of Health (ISDH) Bicycle and Pedestrian Master Plan Grant Application – submitted 

12.5.13 

 Healthy by Design/ISDH Active Living Workshop - Application Due 1.10.14 

 National Endowment for the Arts, Our Town Planning Grant for Gateways and Public Art – Application Due 1.13.14 

 Room 912, Indiana University East community gallery and classroom space to open 1.13.14 for Spring semester 

classes, with a public grand opening planning in conjunction with Meltdown: Richmond’s Ice Festival on 1.30.14 

 Cultural Asset Mapping in progress – led by Wayne County Convention and Tourism Bureau 

 Stellar Development Team received the Wayne County Chamber of Commerce Community Spirit Award 

 Center City Clean-up 10.23.13 with 100+ volunteers 

 Downtown Holiday Decorating 20+ volunteers 

 1st Annual BikeTOURberfest 9.28.13 - 126 participants biking on the Downtown and on the Cardinal Greenway  

 Downtown Attraction Map updated - 10,000 copies printed 

 Bike Richmond (volunteer cycling group) updating Richmond Bike Routes Map 

 Historical Perspectives formed - coalition of preservation and economic development focused organizations 

working to develop a Preservation Plan for each National Register District (Downtown is 1 of 6 districts) 

 Current Owner Occupied Rehabilitation award of $372,000, has 11 houses in progress 

 Palladium Item, Dare to Dream: Vision 2020 Series 

 10th Street Park revitalization nearing completion 
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POSITIVELY TIMELY -Timeline of Positively Richmond Positively Stellar Activities 

Etcetera!  2013  

March  

20 Pal-Item 'City vies for high impact grant'  

20 Pal-Item editorial 'A Stellar reach for partnership' 

April  

22 Pal-Item 'Stellar project promoted locally' 

May  
5 Pal-Item "City seeks Stellar impression' 

6 Pal-Item 'More downtown residents might help businesses 

grow' 

9 Pal-Item ' Stellar grant could turn 3 projects into reality' 

14 Pal-Item 'Richmond states its Stellar case' 

15 Pal-Item 'State official: Richmond gives impressive 

presentation' 

June   

14 call from Lt. Gov 

15 Pat-Item 'Report: Richmond Stellar Community' 

16 Lt. Gov emails to Mayor, TF, SP 

17 Pal-Item 'Positively Stellar, Positively Exciting'  

17 Pal-Item 'Stellar offers opportunity; now it's our turn' 

17 Lt. Gov public announcement, press release 

17-21 Planning for Stellebration 

18 Pal-Item article 

18 Citywide email for Stellarbration 

18 SM designated contact for Lt. Gov office for Stellarbration  

18 TF email to metro staff on handling consultants 

24 Lt. Gov City presentation 

25 Pal-Item article 'Ice cream Stellarbration' 

27 IUEast announces downtown art studio/gallery 

28 City Ex. Team formed; 1st mtg. 

28 IHCDA   e-newsletter 

July  
1 Greencastle Mayor phone call 

2 State Kick-off meeting w/ Stellar agencies here 

5 questions to OCRA, INDOT 

8 wkg. Addresses for Environmental letters 

12 BF at Kiwanis 55 people 

17 Pal-Item 'Reid donates former Trivoli theatre' 

17 Set up Lt. Gov display case- Stellar cities 

20 Pal-Item roses to Reid Hospital donating Tivoli to CCDC. 

25 City Ex. Mtg. with Star Dev for housing 

26 ISB breakfast sm bus ideas 

31 SM SP BF other funding sources-USDA is a no 

 

 

 

August  
1 INDOT mtg Greenfield 

1 BOW parking garage repairs award 

5 IHCDA   HOME webinar  

6 BT INDOT Greenfield for qtr mtg 

6 Sent des no. form & draft RFP to INDOT  

13 City Ex. Mtg. 

13 OOR homeowners mtg-sign off on projects for bidding 

14 BF talks with Delphi Chamber person at IMPA 

16 1st OOR publish legal ad to take bids 

19 OCRA 10:00 mtg. 

19 INDOT received Des # 1382810 

21 City Ex. trip to INDY for ideas 

22 2nd OOR legal ad for bids 

23 Community agency baseline data mtg. UEA office 

23 City artifacts in Lt.Gov lobby cabinet 

27 City Ex. Mtg. 

September  

3 City Ex. Mtg. 

3 Requested DBE % 

5 TF has LPA training in Greenfield 

5 OOR bids due for BOW 

5 Received DBE INDOT goal of 7% 

5 Submitted RFP to INDOT 

10 City Ex. Mtg. 

10 INDOT posting for Stellar Streets, design consultant 

12 Chamber Spirit Award 

13 Wi-Fi signal testing 

13 Sent our 3 DBE INDOT RFP 

13 SM at Depot charrette 

14 Pal-Item 'Awards leave winners thrilled and humbled' 

Chamber Spirit Award 

16 Congratulations letter from Webb & Associates 

17 City Ex. Mtg. 

17 Park RFQ sent via mail w/ DBE/WBE/MBE 

18 OOR individual meetings with homeowners 

19 OOR at BOW rejects 2 bids, award 11, adopt manual 

20 Park RFQ published Pal-Item; also on 9/27 

20 Primacy of Place conference in Indy, TF SM SP 

20 BF sends 90 day update via social media 

21 Kids Fest in 10th Street Park 

25 Miller Valentine Group at Redevelopment Commission 

26 Pal-Item 'Historic buildings could get new lease on life' 

Miller Valentine Group  

27 City Ex. Trip to Bloomington, Columbus 

29 Pal-Item 'Two cities, two tales' Dare To Dream series, VA 

city 
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POSITIVELY TIMELY -Timeline of Positively Richmond Positively Stellar Activities 

Etcetera!  2013  

October  

1 Richmond Life Mag. October issue Fun Fest in 10th St. Park 

1 City newsletter pictures of revitalized 10th St. Park 

5 Dare to Dream Vision 2020 by Pal Item 7 attendees 

7 BF at Center City Community mtg for database survey; 30/32 

8 City Ex. Mtg. 

10 INDOT RFPs open at BOW 

10 OOR bids for 4 houses open at BOW 

10 Miller Valentine pulls out of Richmond for now 

11 WiFi 3rd mtg.  Jason Whitney and Rukus, G3, Parallax  

12 Dare to Dream Vision 2020 by Pal Item 10 attendees 

13 Pal-Item, demolishing houses,'Stellar Start?' 

13 Pal-Item editorial 'Defining Stellar' 

15 City Ex. Mtg. 

24 OCRA RFQs open at BOW 

29 INDOT qtr review of all COR projects w/ Greenfield office 

29 TF West End Bank 

29 TF Richmond Rotary mtg. 

29 Stellar Mayor's mtg. in Indy 

29 Pal-Item 'Miller Valentine housing proposal delayed' 

30 City Ex. Mtg. 

November  

1 Jason mtg with WiFi implementation team  (Rukus, G3, Parallax) 

1 TF provided Stellar Update at the Chamber's Exec. Leadership Council… 

5 INDOT consultant interviews 

6 City Ex. Mtg. 

7 TF at Grant Alliance Conference in New Albany 

7 BF mtg with Karen Chasteen re: parking 

7 SM BT work on 7th St. Park amendment for Park Plan 

10 Pal-Item 'Stellar in a work: Change', 'Cities stress patience with Stellar process 

 2020 Vision: Dare to Dream (P-I Live advance info) 

10 Pal-Item 'Wedding dress search finds business venture' 

12 INDOT approves Stellar Streets consultant 

14 BF TF SH on P-I Live Dare to Dream panel 

20 City Ex. Mtg. 

22 Stellar Park interviews 

27 Pal-Item 'Building's Future Weighed' 

December   

5 TF at Park Bd for 7th Street Park; resolution passed 

5 Bicycle/Pedestrian Master Plan application submitted to INDH 

8 Pal-Item '2020 a Stellar vision for Richmond' 

8 Pal-Item editorial 'Protecting our past boosts a better future' 

10 Richmond Life mag. picture of Stellarbration 

11 SM BT SP at IHCDA 'Building IN Communities for a lifetime' 

11 Pal-Item 'Today to film at Veach's' 

12 Pal-Item Veach’s article 

13 December Positively Richmond newsletters sent out via email 

13 Pal-Item 'Time is now as makeover begins' Veach's 

14 Pal-Item 'Throngs storm Veach's after Today makeover' 

15 Pal-Item 'Richmond neighborhood reinvigorated' mentions Stellar OOR $ 

16 Active Living Wkshp application mtg with Reid Hospital, Minority Health Coalition 

18 City Ex mtg. community impact discussion w/ community agencies 

19 Quarterly report to 3 State agencies 
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POSITIVELY PARTNERED 

Etcetera! 

 
Stellar site Visit with Community Stakeholders 

 
Chamber of Commerce supporting Clean UP 

 

 
Chamber of Commerce 2013 Spirit Award 

 

 
Richmond Designation ‘Stellarbration’ 

 

 
Chamber of Commerce 2013 Spirit Award 

 

 
Richmond Designation ‘Stellarbration’ 

 

 

Comprehensive Mission 

“Positively enhance the quality of life for the entire region by making improvements in the district, 

leveraging strategic partnerships and creating gateways to surrounding emerging districts for sustainable 

quality living and economic vitality” 


